Draft RI/FS Scope of Work
Kaiser Trentwood Site

June 2, 2005
TABLE I
SCHEDULE OF TASKS/DELIVERABLES
GROUND WATER RIFS
TASK/DELIVERABLE DATE
Effective Date Start
Task I
Phase I RI Work Plan — 60 days after start
Draft
Sampling and Analysis 60 days after start
Plan — Draft

Phase I RI Work Plan —

30 days after receipt of Ecology’s comments on

Final Draft Phase I RI Work Plan
Sampling and Analysis 30 days after receipt of Ecology’s comments on
Plan — Final Draft Sampling and Analysis Plan

Health and Safety Plan

60 days after start

Task II

Phase I Field
Investigations

In accordance with Phase I RI Work Plan

Progress Reports

In accordance with Agreed Order

Task HI

Phase I Technical
Memorandum (Data

60 days after receipt of final validated laboratory
data associated with both the completion of Phase I

Report) monitoring well installations and the first round of
quarterly groundwater sampling
TASK IV

Interim Action Work
Plan(s) — Draft

As necessary

Interim Action Work
Plan(s) — Final

30 days after receipt of Ecology’s comments

Interim Action Report(s)

30 days after completion of interim actions

Task V
Phase IT RI Work Plan - 30 days after submittal of Phase [ Technical
Draft Memorandum
Phase II RT Work Plan 60 days after receipt of Ecology’s comments on
Final Draft Phase I RI Work Plan
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(Continuation — Table 1)

TASK/DELIVERABLE DATE
Task VI
Phase II Field In accordance with Phase II RI Work Plan
Investigations

Progress Reports

In accordance with Agreed Order

Treatability Study Reports

In accordance with Phase II RI Work Plan

Task VII

Remedial Investigation
Report — Draft

In accordance with Phase II RI Work Plan

Remedial Investigation
Report — Draft Final

60 days after receipt of Ecology’s comments

Task VIII

Feasibility Study
Technical Memorandum —

30 days after submittal of Draft Final Remedial
Investigation.

Draft
Feasibility Study 30 days after receipt of Ecology’s comments on
Technical Memorandum - | Draft Feasibility Study Technical Memorandum
Final

Task IX ‘
Feasibility Study Report - 60 days after submittal of Final Feasibility Study
Draft Technical Memorandum
Feasibility Study Report — | 60 days after receipt of Ecology’s comments on the
Draft Final Draft Feasibility Study Report




